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1. Originator 2. Log Date: 3. CCR #: 4, Rev: | 5. Tek 6.Am #: | 7. Dept.

Alexander Schuster g’ - 2- 0 c , o O 0'? 5 g A 301 825-0519 3008B ICOTS

8. CCR Title: Turnover of XRP-1] v3.1.3 1o SMC for test at VATC

9. Originator Signature/Date 10. Class 11. Type: 12, Need Date: 08/03/00
£ SUAS e T | ccr
13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (f “Emergency”
W /o~ g/ U7 Update ECS Baseline Doc. filt in Block 28).
L Emergency
16. DocumentatiorﬁD’rawings Impacted: 17. Schedule 18. Cl{s) Affected:
910-TDA-003 Rev 49, 920-TDV-002 Rev 24, Impact:
914-TDA-044-REV03 (draft REV04 attached) None.
19. Release Affected by this Change: 20. Date due to Customner: | 21. Estimated Cost:
5B None - Uinder 100K

22. Source Reference:  [XINCR (attach) [ JActionltem | |Tech Ref. [ |GSFC [ JOther:
26427, 26429, 26560, 26562

23. Problem: (use additional Sheets if necessary)

This is a revision to GCR 00-0758, Tumover of XRP-I v3.1.3 to SMC for test at VATC, approved on 07/26/00. It identifies a
replacement tar file to be used to upgrade XRP-Il in the VATC from version 3.1.2 to version 3.1.3 for testing needed to progress to
PSR. The new tar file has a fix for several latent problems associated with NCR 26429 that were detected after the original CCR had
been approved.

24, Proposed Solution: (use additional sheets if necessary)

Deliver XRP-II v3.1.3 to the SMC for testing at VATC, ensure Tivoli is configured such that VATC hosts t1mss03 (CM Server) and
11pis02 (Planning/Management WS 01) belong to the same Tivoli region, install XBP-11 on hosts t1mss03 {(CM Server), EIN
00003358, and redline the installation instructions contained in the attached draft PSR document {914-TDA-044-REV04). No new

license keys are required. Tar file info: xrpv313_20000802_0930.tar.Z cksum: 1675841874 size: 88528983
xrpv313 20000802 0930.tar cksum: 1075417222 size: 734428160

25. Alternate Solution: (use additional sheets if necessary)

None.

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)

The XRP-Il upgrade cannot advance to PSR, and XRP-Il users will not be able to use its enhancements to track software license
data, update property records based on Maintenance Work Order records more efficiently, or update baseline records more
effectively.

27. Justilication for Emergency (lf Block 15 is “Emergency”):
Installation and testing of the upgrade, needed 07/31/00, is currently on hold pending delivery of this new tar file.
Additional delays will force a slip of the PSR currently projected to occur on or about 08/15/00.

28. Site(s) Affected: [ JEDF [ JPvCc Dvatc [JEDC [ GSFC [tarc [INSIDC [smc [Jak [uPL
[Jecc [11DG TestCell [1Other

29. Board Comments; 30. Work Assigned To: | 31. CCR Closed Date:

DF/SC J ‘%r (Slgn!D te) Dsspositio' App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS
33 M&O cCB Chalr(SrgnfDate) Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS
34. ECS CCB Chair {Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS
CMOt1JAOG ECS/EDF/SCDV/M&0
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